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Nine Data Collection Platforms have been installed at Water Survey of Canada
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from remote areas in Canada using the LANDSAT Data Collection System. The

system has met requirements. An air depolarized carbon-zinc battery was
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Type I Progress Report for Period

October 1, 1974 to March 31, 1974

1. Accomplishments

The program continued with very few changes during the reporting

period. Accomplishments during the period are as follows.

On March 12, 1975 the Manager, Earth Resources Survey Program,

National Aeronautics and Space Administration (NASA) Washington, D.C.

notified the Principal Investigator that NASA will continue to make the

LANDSAT Data Collection System capability available for the retransmission

of hydrometric data in Canada.

On March 25, 1975 Mr. E.F. Chapman checked and approved for

delivery 19 Ball Brothers Research Corporation Convertible Data Collection

Platforms Model CDCP-100. The locations of proposed and existing stations

are shown in Figure 1. A list of these stations giving latitude and longi-

tude faces Figure 1.

A start has been made on replacing the nine GE Timers on the

Memomark II water level encoder with Chelsea Tuning Fork Timers Model TF-3.

The Chelsea timers are considered to be more reliable particularly during

extreme cold weather conditions.

On November 20, 1974, platform 6126 was removed from the Duncan

River below B.B. Creek as land line telemetry was extented to this site

by the British Columbia Hydro-Electric Power Authority. Pending relocation

at another site prior to spring break-up, this platform has been temporarily

installed for check purposes at Nelson, B.C. The installation includes a
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L.OCATION OF DATA COLLECTION PLATFORMS

INSTALLED LAT. LONG.

1) Nahatlatch River Below Tachewana Creek 490 57' 121o 52'
2) McGregor River at Lower Canyon 540 14' 1210 40'
3) Mackenzie River near Wrigley 630 16' 1230 36'
4) Mackenzie River at Sans Sault Rapids 650 46' 1280 45'
5) Lake Athabasca at Crackingstone Point 0 23 08
6) Kazan River at Outlet of Ennadai Lake 61 15' 100 58'

0 07) Albany River above Nottick Island 510 38' 860 24'
8) Winisk River at Kanachuan Rapids 52o  58 870 42'

PROPOSED - 1975

9) Mountain River below Cambrian Creek 650 14' 1280 34
10) Root River near the Mouth 620 29' 123 26
11) Ellice River near the Mouth 670 42' 1040 08'
12) Red Deer River below Burnt Timber Creek 51 39' 1150 01'
13) South Nahanni River near Hot Springs 610 15' 1240 02'
14) Bow River below Carseland Dam 500 50' 1130 25'
15) Peoly River at Pelly Crossing 620 50' 1360 35'
16) South MacMillan River at Mile 249 Canal Road 620 55' 1300 32'17) Carney Creek below Pambrun Creek 500 10 1160 35'
18) Mission Creek near Kelowna 49 54' 190 08'
19) Battle Creek at International Boundary 490 00 109 25'
20) Long Creek at Western Crossing of International Boundary 49 01 1030 04'
21) Lake Winnipeg at Berens River 520 21' 97' 0'
22) Back River below Deep Rose Lake 660 05' 960 30'
23) Moose River near Moose Lake 53 38' 100 19'
24) Seal River below Great Island 58o  54' 960 17'
25) Niagara River at Fort Erie Customs Dock 420 56' 780 55
26 Rideau River at Ottawa 45o 23' 75  42'
27) St. Francis River at Outlet of Glasier Lake 470 12' 680 57'
28) Churchill River at Muskrat Falls 530 15' 60o 47
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Memomark II encoder with the Chelsea Tuning Fork

30 mm microstrip patch Ball Brothers antenna having a near hemispherical

pattern. The antenna is fastened to a 3 mm thick aluminum support plate.

Mounting provision is a standard 50 mm (2 in) pipe flange. After about a

week's operation, the platform seems to be transmitting a normal number of

messages although some of the readings appear invalid, possibly due to line

noise in the telephone line from Washington to Ottawa.

Platform 6137, which was relocated in September, 1974 and equipped

with a battery composed of Cipel & Le Carbone Type 321J air depolarized

primary cells operated intermittently during the winter. Daily mean

temperatures at Lansdowne House, 80 km from the DCP site, ranged from -30

to -100C and it was found that usually the DCP did not transmit when daily

mean temperatures less than -200 C occurred. It should be noted that the

manufacturer warned that the cells would not be able to supply the 3.3A

peak current draw at -400 C; the main reason for using these cells is to

verify their 5 year lifetime and to determine their low temperature capability.

2. Major Problem

A problem still exists in receiving data by Telex from the Canadian

Centre for Remote Sensing (CCRS), Ottawa at locations outside of Ottawa. The

problem has not been isolated, but is thought to be in the Telex interface

at CCRS. Personnel at CCRS are trying to remedy the situation.

3. Significant Results

None during this report period.

4. Significant Changes in Operating Procedures

On January 22, 1975, LANDSAT 2 was launched and now all DCS data are

retransmitted by LANDSAT 2 rather than LANDSAT 1. The name of the project

has been changed to the title used in the LANDSAT 2 proposal.
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5. Published Articles or Papers

Sensor Data Retransmission by Satellite by R.A. Halliday

presented at the Canadian Remote Sensing Society, Workshop on Remote

Sensing of Snow Cover, January 13-15, 1975, Ottawa, Ontario.

6. Recommendations

On the basis of results to date, it is apparent that satellite

retransmission is an excellent method of obtaining data from isolated

areas. In many parts of Canada, it is the only way to obtain data on a

real time basis. It is therefore recommended that data from remote areas

be retransmitted via satellite when data is required from remote areas.

Future Plans

To install the 19 Ball Brothers Platforms as soon as possible

upon their receipt which is expected during the second week of April.

These Platforms will be used with LANDSAT and GOES Satellites.

CCRS have completed a study of receiving LANDSAT and GOES data

at Prince Albert, Saskatchewan. They would be willing to supply the

personnel to operate the system if the users paid the capital costs of

$50,000 for LANDSAT plus an additional $25,000 for GOES. The decision

on this is pending.


